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04.0310.01 PAD Waste structure

W33101000 Start PAD Waste Infrastructure Projects FY03 010CT02 0l 0Ol

WH3101003 Complete PAD Waste Infrastructure Projects FYO7 07JUNO7 0l 0Ol

W343101001 PAD Waste Infrastructure M&l for FY03 010CT02 0SEP® 20| 290

W343101002 PAD Waste Infrastructure M&l for FY04 010CT03 S il il

WH3101023 PAD Waste Infrastructure M&! for FY05 010CT4 OSSR03) 20 20|

W343101024 PAD Waste Infrastructure M&l for FY06 030CTB 29SEP06 249 249

W343101004 Conceptual Design (30% Design Package) 08FEBG 0BAPRG 40 0

WHI01006 Final Design (50%, 90% and CFC Design Packages) OGAPRG | 150UNGB 54 0

WH3101006 Issue RFP/Review Bids/Award Contract 14FEBO6 28MAR0G 31 31

WH3101007 Construct Cells 6-11 29MAR(6 265EP06 125 125

W343101008 Maintenance Work Order, LF Cell 3 2APRO3 23APR(3 15 15

W343101009 Mobiize/ConstructiorvDemobiize LF Cell 3 24APRX3 05JUNG3 0| )

WH3101300 Maintenance Work Order. L Cells 485 O1DEC4 21DECA 15 15

W33101301 Mohiize/Construction/Demobilize, LF Cells 485 22DEQC or35209) | )

W343101010 Issue RAP/Review Bids/Award Contract O4AAPRO7 25APR07 15]

W343101011 Remove Old Roofs and Install New 26APRO7 07JUNO7 | )

WH3101015 Issue Removal Action RAPRM S

WH3101016 D&D of West End Smeter 010CT4 O4APR(S 125

W3101026 Electrical Upgrades Support HAMMOCK 140CT02 3LIANG3 4 74

W343101040 C-746A Trash Sorting Area 140CT02 210CT02 6 6|

WARI0I041 Perimeter Lighting and Recepiaces 20CTR |2z2v0ve 5 =

W343101039 C-746A East Smelter oANOV2 25NOV2 16 16

43101086 Sauth Bay (CL20 tu CL31) BIANGB  |143AN0B 5 5

W343101037 Center Bay (CL20 thru CL31) 14JAN3 21JAND3 5 5

WH3101038 North Bay (CL20 thru CL31) 22JAND3 28JANO3 5 5

WH3101042 Demobilization 290AN3 3LIANG3 3 3

WA3121037 Fre Protection Upgrades C746Q/C733 C/O HAMMOCK 07JANG3 1HBXB sy 5

WAR21047 Remobilization 07JANG3 131ANG3 5 5

WHI121067 Install Fiber Optic cable from C-746Q to C-633 14JANG3 23JANG3 7] 7

W43121097 Complete install of conduit & detection system 14JANO3 o4EB3 15 15|
Start Date 010CT02 Early Bar 03CT - WICT Sheet 1 of 2
Finish Date 07JUNO7 S BE HTE L
Data Date 010CT02 Progress Bar Bechtel Jacobs Co LLC

2| IR Critcal Act JACORBS
Run Date 09JANO4 13:26 Critical Activity PAD Waste Infrastructure
Backle .zenbs Co-ozny LLT
© Primavera Systems, Inc. Claccin Qrhadiila | avniit




Activity Activity Early Early Orig Rem %
ID Description Start Finish Dur Dur Comp
W343121067 Hook-up floer optics to panel box @ C633 24JAN03 27JANGB 2 2 d
Fiber Opiics Tesling 220ANB | 200ANG 2 2 d
Final Accepiance Testing 05FEBI3 11FEBO3 5 5 g
Mobilization of Fire Resistant Wall Construction 07JUL03 0o0ULB 3] 3 q
Support installation of Fire Resistant Wall 07JUL03 25JUL03 154 15+ ¢
Install metal sheeting 100UL08 143U.08 3 3] [0
Install Fire Resistant Drywall 150UL08 243008 8 8| [0
Demobiization 25UL08 250008 1 1 [0
Start Leachate Treatment Fadiity Const Task (02DECO3 0 0f [0
Pre-construction M&! Support (02DECO3 O7APRO4 83 83| [0
Secure Safety and Health Permit (O02DECO3 (0BDECO3 5 5 [0
Develop Performance Specs (02DECO3 15DEC3 10 10 [0
Site Sampling 09DECO3 09DECO3 1 1] ¢
Develop RFP 16DECO3 31DECH 10 10 [0
Issue RFP C2JANO4 0f 0f [0
Recelve Subcontractor Bid Packages 161ANO4 300ANG4 10 10 [0
Review Bids and Award [02.3=207) 06FEBO4 5 5 [0
Complete 30% Design 09FEBM 2MFEBM 15 15 [0
Construction phase M&! support 283FEBM 205EP 153 153 [0
Develop RFP for Construction 28B4 0BMARM4 10 10} q
Complete of 60% Design OIMAR4 0BMARA 5 5| ¢
Complete 90% Design BVIARO4  |12VIAROA 5 5 [0
Issue RFP for Construction 0BVIARO4 0f 0f [0
Receive Contractor Bid Packages (Const) 0BVIARO4 | 19VIAROA 10 10 [0
Readiness Review 15VARM4 | 02APRO4 15 15 [0
Sie survey for excavetion 15MARM RAPRV4 15| 15] q
Review Construction Bids and Award 2MARM4 | 02APRM4 10 10} q
Authorization to Proceed 0BAPRO4 0BAPRO4 1 1 [0
Delivery of Pre-fab Treatment Unit 06APRM 30APRM 18 18] ¢
Mobiization 06APRO4 NMAY)4 X 5 [0
Stte Prep 12MAYO4 18VAYQ4 5 5 [0
Install Electrical Power 19VAYO4 26MAY04 6 [& [0
Install Telecommunications Systems 2IVAYO4 0LJUNO4 3] 3] [0
Setup Laydoan Yard 02JUNO4 0BJUNO4 5 5 [0
Pour Concrete Sab 0JUNO4 08JULO4 2 2 [0
Install Pre-Engineered Building 00UL04 220004 15 15| q
Install underground piping U4 0BALGHA 5 5 q
Instal Above ground piping 06AUGD4 12AUCHA 5 5 [0
Tapinto Water ines 13AUCHA 19AUG4 5 5 [0
Instal Wet Wels/Boxes 200004 26AUGH4 5 5 [0
Develop O&M Training Plan 2TAUCA 10SEP4 10 10 [0
Operational Testing / Training 1355 25EP 8| 8| [0
Demobiization 2855 205EP 5 5 q
Tumover for Occupancy 0SEP4 0] 0] Qg
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